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SECTION  SF 30 BLOCK 14 CONTINUATION PAGE  
 
1.  The purpose of this bilateral modification is to incorporate the following statement of work changes: 
 
 a. Delete the field overhaul of the AN/FPS-16 S/N 35 for AFMC in accordance with SOW change 02-13 as 
proposed by BAE under IRS-DM-167-02 revised 13 Aug 02 in the amount of ($90,099).  These dollars will be 
moved to CLIN 0010AD since the overhaul is being added to the upgrade in item 1b below. 
 
 b. Refurbish and upgrade AN/FPS-16 radar pedestal for AFMC in accordance with RFP 02-07 as proposed by 
BAE under IRS-DM-147-02 revised 13 Jun 02 in the amount of $349,664. 
 
2.  Section B:  Replace pages B-1, B-3, and B-4a with the attached replacement pages. 
 
3.  Section F:  Replace page F-4 with the attached replacement page. 
 
4.  Section G:  The total contract funding is changed from $13,790,647 to $14,050,212, a net increase of $259,565.  
Replace page G-1a and G-1b (1) with the attached revised pages. 
 
5.  Appendix B Overhaul Schedule 1 Oct 01 – 30 Sep 02:  Replace page 19 of Appendix B with the attached 
replacement page.   
 
6.  Summary for the Payment Office  (DFARS 243.171) 
 

CLIN TYPE
PURCHASE 
REQUEST #

CLIN
FROM

CLIN
CHANGE

CLIN
TO

0002 CR F2IRSP20220900 $4,304,042 ($9,807) $4,294,235

0003AA CPFF F2IRSP20220900 $444,473 ($10,643) $433,830

0003AB CR F2IRSP20220900 $1,331,763 ($14,402) $1,317,361

0005 FPIF F2IRSP20220900 $620,200 ($32,793) $587,407

0006 CR F2IRSP20220900 $195,988 ($1,583) $194,405

0007 CR F2IRSP20220900 $770,919 ($20,871) $750,048

0010AD FFP F2IRSP20220900 $0 $90,099 $90,099
F2IRSP21771400 $90,099 $259,565 $349,664

Total $259,565
 
 
7.  RELEASE OF CLAIMS.  In consideration of the modification agreed to herein as complete equitable 
adjustment, the contractor hereby releases the Government from any liability under this contract for further equitable 
adjustments attributable to such facts or circumstances giving rise to this contract modification. 
//////////////////////////////////////////////////////////////////////////////////LAST ITEM////////////////////////////////////////////////////////////////// 
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CLIN 

 
Mod No. 

 
Description 

Qty/ 
Unit 

 
FOB/Ship to Address 

 
Delivery Date 

      
 P00004 Tube 1 EA 30th SW 10Jun02 
 P00005 Tube 1 EA 30th SW 12Dec02 
 P00007 

P00007 
P00007 
 
P00007 

Rotary Coupler AZ 
Rotary Coupler EL 
Analog Airborne Tape Recorder 
Tube 

1 EA 
1 EA 
1 EA 
 
1 EA 

WSMR 
WSMR 
NAWC-WD 
 
KMR 

2Jan03 
2Jan03 
7Jul02 

 
5Mar03 

 
 P00009 

P00009 
P00009 

Tube 
Tube 
Klystron Tube 

1 EA 
1 EA 
1 EA 

UTTR 
45 SW 
WSMR 

28Jan03 
28Jan03 

28May02 
 P00009 

P00009 
Slip Ring 
Klystron Tube 

1 EA 
1 EA 

PMFR 
45 SW 

28Feb03 
28May02 

 P00011 Pulse Comp/Exp Network 1 EA WSMR 17Nov03 
 P00016 

P00016 
P00016 

Traveling Wave Tube 
Optical Encoder 
Crossfield Amplifier Tube 

1 EA 
1 EA 
1 EA 

45 SW 
NAWC-WD 
UTTR 

15May03 
15Dec02 
15Sep03 

 P00023 
P00023 
P00023 

Optical Encoder 
Klystron Tube 
Klystron Tube 

1 EA 
1 EA 
1 EA 

NAWC-AD 
NAWC-WD 
45 SW 

16Jan03 
16Oct02 
16Oct02 

0003AC  Fabrication Components 1 JO FY7625 POP 1Jan02-30Sep02 
0004  Engineering/Tech Spt 1 JO FY7625 POP 1Jan02-30Sep02 
0004AA  Engineering & Tech Spt 1 JO FY7625 POP 1Jan02-30Sep02 
0004AB  Engineering Field Spt 1 JO FY7625 POP 1Jan02-30Sep02 
0004AC  Engineering Investigation 1 JO FY7625 POP 1Jan02-30Sep02 
0005  Field Overhauls 1 JO FY7625 POP 1Jan02-30Sep02 
0006  Commercial Trans 1 JO FY7625 POP 1Jan02-30Sep02 
0007  Reimbur Travel/Per Diem 1 JO FY7625 POP 1Jan02-30Sep02 
0008  Reserved N/A  N/A 
0009  CDRL 1 JO FY7625 POP 1Jan02-30Sep02 
0010  Systems Modifications 1 JO FY7625 POP 1Jan02-30Sep02 
0010AA P00014 RIR 716 SLEP 3 and 4 1 JO NAWC-WD 12Jan04 
0010AB P00021 Local Oscillator Subsystem 1 JO DOE 30Jul03 
0010AC P00022 Modulator/GUI 1 JO AFTAC 18Aug03 
0010AD P00024 Pedestal Refurb & Upgrade 1 JO AFMC 30Mar03 
0011  Phase-In (Not incumbent) 3 MO FY7625 POP 1Oct01-31Dec01 
0012  Phase-In (Incumbent) 3 MO FY7625 POP 1Oct01-31Dec01 
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OBLIG 
ACRN 

ACCT 
CLASS 
DATA 

APPROPRIATE/LMT SUBHEAD/CPN RECIP 
DODAAD SUPPLEMENTAL ACCOUNTING 

CLASSIFICATION AMOUNT  
       
AA CHANGE 5723400                                       F62400         F62400   
 ACCOUNT 302 83LE 252M33 010000 56955 35182F 662400 $12,357,030.00  
   Total increase to ACRN AA $259,565.00 +
       
pr/mipr data: Mod # JON CSN AMOUNT   
F2IRSP13230200 P00002 58405000  $155,421.00   
F2IRSP13050100 P00003   $59,979.00   
F2IRSP13090100 P00003   $62,301.00   
F2IRSP13170600 P00003   $17,225.00   
F2IRSP20220900 P00005   $85,450.00   
F2IRSP20250400 P00007   $66,697.00   
F2IRSP20310100 P00007   $13,000.00   
F2IRSP20630100 P00009   $17,104.00   
F2IRSP20730100 P00009   $33,625.00   
F2IRSP21490400 P00016   $16,919.00   
F2IRSP21370600 P00017   $74,622.00   
F2IRSP22060600 P00020   $52,088.00   
F2IRSP22070300 P00023   $33,271.00   
F2IRSP13230200 P00002 55042000 J02097 $68,265.00   
F2IRSP20220900 P00005   $41,260.00   
F2IRSP20250400 P00007   $27,039.00   
F2IRSP21370600 P00017   $33,526.00   
F2IRSP22060600 P00020   $95,494.00   
F2IRSP13230200 P00002 51015000 J02145 $116,619.00   
F2IRSP13380100 P00004   $19,146.00   
F2IRSP20170900 P00005   $58,510.00   
F2IRSP20220900 P00005   $68,851.00   
F2IRSP20250200 P00005   $17,104.00   
F2IRSP20250400 P00007   $46,869.00   
F2IRSP20310100 P00007   $13,000.00   
F2IRSP20840700 P00016   $24,407.00   
F2IRSP21370600 P00017   $78,111.00   
F2IRSP22060600 P00020   $52,088.00   
       
       
     Modification P00024  
    F08650-01-C-0066  
    G-1a  
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OBLIG 
ACRN 

ACCT 
CLASS 
DATA 

APPROPRIATE/LMT SUBHEAD/CPN RECIP 
DODAAD SUPPLEMENTAL ACCOUNTING 

CLASSIFICATION AMOUNT  
F2IRSP13230200 P00002 51723000 J02143 $21,880.00   
F2IRSP20220900 P00005   $30,063.00   
F2IRSP20250400 P00007   $6,309.00   
F2IRSP21370600 P00017   $7,823.00   
F2IRSP22120500 P00023   $3,543.00   
F2IRSP22120500 P00023 51723000 J02266 $16,309.00   
F2IRSP13230200 P00002 52007000 J01498 $36,732.00   
F2IRSP20220900 P00005   $24,714.00   
F2IRSP20250400 P00007   $14,421.00   
F2IRSP20171200 P00012   $19,254.00   
F2IRSP20171400 P00012   $78,314.00   
F2IRSP20660200 P00016   $225,454.00   
F2IRSP21370600 P00017   $17,880.00   
F2IRSP20920700 P00019   $14,067.00   
F2IRSP13230200 P00002 55711000 J00423 $62,522.00   
F2IRSP20220900 P00005   $57,212.00   
F2IRSP20250400 P00007   $22,533.00   
F2IRSP21370600 P00017   $47,938.00   
F2IRSP21960500 P00019   $81,031.00   
F2IRSP20500900 P00021   $72,319.00   
F2IRSP20220900 P00005 55048000 J02087 $70,837.00   
F2IRSP21370600 P00017   $42,351.00   
F2IRSP13370400 P00006   $54,107.00   
F2IRSP20250400 P00007   $18,027.00   
F2IRSP22071000 P00020   $9,599.00   
F2IRSP20710500 P00022   $3,060,574.00   
F2IRSP20380200 P00007 55048A00 J02200 $305,540.00   
F2IRSP21750900 P00018   $27,306.00   
F2IRSP22071000 P00020   $79,154.00   
F2IRSP20220900 P00005 55989000 J00237 $172,615.00   
F2IRSP20250400 P00007   $27,040.00   
F2IRSP21370600 P00017   $23,452.00   
F2IRSP20220900 P00005 55057000 J02152 $98,052.00   
F2IRSP20250400 P00007   $7,211.00   
F2IRSP20660100 P00008   $3,312.00   
F2IRSP21771400 P00024   $1,837.00 +  
F2IRSP21771400 P00024  J02263 $257,728.00 +  
F2IRSP20220900 P00005 55462000 J02162 $219,135.00   
F2IRSP20250400 P00007   $23,434.00   
F2IRSP20660100 P00008   $8,084.00   
     Modification P00024  
    F08650-01-C-0066  
    G-1b(1)  
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APPENDIX B 

OVERHAUL SCHEDULE 
1 Oct 01 – 30 Sep 02 

 
     TYPE DESIRED   SOW  
 RANGE RADAR S/N RADAR SITE OH   DATE        02- 

1. AAC FPQ-13* 20 FORT WALTON BCH P OCT 01 
2. UK MPS-39 5 ABERPORTH WALES F NOV 01 
3. NAWC-WD FPS-16 13 SAN NICOLAS ISL, CA PRE SEP 02    P00012  
4. NAWC-WD GKR-8A 017B01 SAN NICOLAS ISL, CA P DEC 01 
5. AFWTF MTR NAMSA 

NIKE** 
2 ST. THOMAS, VI F JAN 02 

6. NASA/D RIR-716 38 EDWARDS AFB, CA F JAN 02    P00019 
7. WSMR FPS-16 9  MALONE SITE F JAN 02 
8. YPG MPS-25 XN-2 YUMA, AZ F FEB 02 
9. EPG FPS-16/CAPRI 1 MT. LEMMON, AZ P APR 02 
10. AAC DATRON120959 1003 FT. WALTON BCH, FL P JUN 02 
11. NASA/W RIR-716 8 WALLOPS ISL, VA P JUL 02 
12. FAA RIR-778 88207 POMONA, NJ F JUL 02 
13. USAKA MPS-36 3 KWAJALEIN ISL F AUG 02 
14. WSMR MPS-25 1  WILDE SITE F AUG 02 
15. UK TPQ-39 1 ST. KILDA, HEBRIDES F AUG 02   P00018 
16. AAC FPS-16 32 FT. WALTON BCH, FL PRE AUG 02 
17. NASA/D SA MFTS  EDWARDS AFB, CA P SEP 02     P00014 
18. NASA/D RIR-716 34 EDWARDS AFB, CA F SEP 02     P00014 
19. NASA/D SA TRIPLEX  EDWARDS AFB, CA P SEP 02     P00012 
20. DOE MR-710 1 TONOPAH TR P SEP 02     P00019 
21.. NASA/W RIR-778 90017 FAIRBANKS, AK PRE SEP 02     14 
22 AFMC FPS-16 35 NORTON AFB P MAY 02   P00024 
 
 
Note:  The “Desired Date” is negotiable between the contractor and Range Managers.  In the event of a  
conflict, a final determination will be made by the IRSP government Program Manager. 
 
* Servo installation included. 
 
                                                                                            

 
 
 
 
 
 
 
 

19 
 


